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ISSUE

The California Transportation Commission (Commission) programmed $2,193,000 in Fiscal Year
2003-04 for one local STIP project in Los Angeles County. The funds will not be allocated by the
June 30, 2004 deadline. The attachment shows the details of the project and the delay that has resulted in
the extension request. The project sponsor requests an extension, and the planning agency concurs.

RECOMMENDATION

The Department of Transportation recommends approval of the allocation extension requested.

BACKGROUND

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by
the Commission on December 11, 2003, stipulates that funds programmed are available for
allocation only until the end of the fiscal year identified in the STIP. The Guidelines further
stipulate that the Commission may approve waivers to the timely use of funds deadline one time
only for up to 20 months.
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Time Extension/Waiver — Allocation Deadline
Mass Transportation Project
Program Year 2003-04

Project # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
PA&ED Extended Deadline
PPNO PS&E
Project Description R/W CT Recommendation
CON
Reason for Project Delay: TOTAL
1 Southern California $0 20 months
Regional Rail Authority ~ $0
Los Angeles $0 2/28/2006
$2,193
PPNO: 07-3202 $2,193 Support
Antelope Valley Line
Changes at
Santa Clarita
The delay is due to the City of Santa Clarita not being able to come to terms with the property
owner on a parcel around the Metrolink train station and parking lot; legal remediation will be
required.
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